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Notes ID:   6BC3CD8F72A13C1D852577DD006717FF

From:   Dave Dickerson/R1/USEPA/US

To:   "Mitkevicius, K C NAE" <K.C.Mitkevicius@usace.army.mil>

Copy To:   ElaineT Stanley/R1/USEPA/US@EPA; "L'Heureux, Paul G NAE" <Paul.G.L'Heureux@usace.army.mil>; 
"Fox, Steve (New Bedford)" <Steve.Fox@jacobs.com>

Delivered Date:   01/13/2009 04:05 PM EDT

Subject:   Re: FW: Summary of Changes to 2009 Off Season Activity Schedule 

All - just a few clarifications:

1. 2/16/09 for the CAD cell modeling sampling work plans is fine provided they're finalized and ready to go by 3/1/09

2. similarly the 8/31/09 due date for the LHCC ESD cost estimates is fine provided these are FINALIZED by 9/30/09

3. the "Sawyer St ESD" cost estimates should be the lowest priority and can be delayed well past the June date if 
need be. Work on these certainly should NOT be done such that it delays progress on any of the other efforts.

Thanks - Dave

 "Mitkevicius, K C NAE" <K.C.Mitkevicius@usace.army.mil> 

  

Dave, Elaine,
Attached is an email from Steve Fox summarizing the priorities and submittal

"Mitkevicius, K C NAE" 
<K.C.Mitkevicius@usace.army.mil>
01/13/2009 03:35 PM

  

  

To Dave Dickerson/R1/USEPA/US@EPA, ElaineT 
Stanley/R1/USEPA/US@EPA 

cc "Fox, Steve (New Bedford)" <Steve.Fox@jacobs.com>, 
"L'Heureux, Paul G NAE" 
<Paul.G.L'Heureux@usace.army.mil> 

Subject FW: Summary of Changes to 2009 Off Season Activity 
Schedule 



dates for the off season activities. Please let me know if you have any
questions or comments on Off Season Activity Schedule. Thanks.

KC

-----Original Message-----
From: Fox, Steve (New Bedford) [mailto:Steve.Fox@jacobs.com] 
Sent: Tuesday, January 13, 2009 11:54 AM
To: Mitkevicius, K C NAE; L'Heureux, Paul G NAE; Raposa, Rachael NAE;
Beaudoin, Maurice NAE; Leitch, Robert A NAE
Cc: Anderson, Michael (Boston); Stuart, Fred; Hutchinson, Alison; Connor,
Jackie
Subject: FW: Summary of Changes to 2009 Off Season Activity Schedule

Hi KC,

The purpose of this e-mail is to provide you with changes in deliverable
dates that were originally presented in the September 5, 2008 Request for
Proposal #19 (RFP #19) that the NAE submitted to Jacobs. RFP #19 was for the
2008/2009 off season activities, which included General O&M activities, as
well as off season Program Support.

On December 9, 2009, the EPA, NAE, and Jacobs met to discuss the priorities
for the various off season activities. Based upon the input from the
December 9, 2009 meeting, the following dates were agreed upon for the
following activities/submittals:

* Work plans for Sediment Sampling for ERDC CAD Cell Modeling
(February 16, 2009). The submittal date has been extended to increase the
document preparation time from 30 days to 60 days;

* 2008 Data Submittal Report (April 30, 2009). The submittal of this
document was extended to April 30 as not to interfere with the March 30, 2009
submittal of the 2009 Execution Plan Addendum;

* Cost estimates for Explanation of Significant Differences (ESD) for
Lower Harbor CAD Cell (August 31, 2009);

* 2010 ROD Amendment (March 31, 2010 with cost estimates to be
completed in the summer/fall 2009); and



* ESD for Sawyer Street (June 30, 2009).

The original and revised submittal dates are presented in the attached table.

Thanks,

Steve

NOTICE - This communication may contain confidential and privileged
information that is for the sole use of the intended recipient. Any viewing,
copying or distribution of, or reliance on this message by unintended
recipients is strictly prohibited. If you have received this message in
error, please notify us immediately by replying to the message and deleting
it from your computer.
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